
Jewry Wall Museum
Development Update February 2023 



Project Summary

• Major building restoration and refurbishment

• New Pedestrian Bridge from St Nicholas Circle (Install March 23)

• Multi-media interpretation and Roman Leicester Exhibitions

• New reception, shop, café, meeting and learning facilities



Development Programme

• Three Phases of Development

• Phase 1 - External Building Works & Internal Strip Out

• Phase 2 - Internal Fit Out

• Phase 3 - Exhibition and Museum Fit Out 



Phase 1 Progress

• Internal strip out completed

• Preparation for new internal lift, stairs and external walkway

• Delayed due to Phase 1 contractor going into administration

• Works restarted with new Phase 1 Contractor appointed - Oliveti



Phase 2 (Internal Fit Out) Progress

• Phase 2 Procurement Process re-undertaken

• Phase 2 Contractors Appointed  - Jeakins Weir 

• Timetable finalised now that Phase 1 & Phase 2 
Contractors have been appointed.



Phase 3 Progress

• All Exhibition Fit Out Contractors Appointed

• Haley Sharpe Design – Exhibition Design

• Elmwood Projects – Exhibition Fitout

• Heritage Interactive – Exhibition Audio/Visual



Phase 3 Overview



Phase 3 (Exhibition Fit Out) Progress

• Exhibition construction in progress



Phase 3 (Exhibition Fit Out) Progress

• Exhibition designs in final draft



Phase 3 Graphics



Our Roman City

• Community engagement projects 

• Leicester residents discovering more about the Roman city 
and its legacy for present day Leicester 

• Materials created during projects feeds into final exhibition



Phase 3 Activities

• Collections preparation & conservation for Exhibition

• Learning/Meeting Room hire spaces fit out

• Learning session development – in Testing Phase

• Premium website development starts – April 23

• Premium brand development completed – March 23

• Business Plan Review (Cost of Living/Post Pandemic)

• Retail & Café Fit Out

• Offices & IT Fit Out



Friends of Jewry Wall

• Ongoing communications with the Friends

• Awareness raising – Trails & Heritage Sundays



Completion Programme

• Roof works completed – Autumn 22

• Phase 1 shell completion – April 23

• Phase 2 internal building fit out completion – Feb 24

• Phase 3 museum fit out completion – Summer 24


