

# PSPO Zone 2

Charlotte Keedwell  
Public Spaces Service Manager  
16<sup>th</sup> April 2026



Leicester  
City Council


# PSPO Timeline and update

- All Legal documents have been finalised in their draft format for consultation
- 6-week consultation period with the public and key partners
- Final analysis, report writing, and executive sign off
- Go Live September/October 2026

# PSPO Zone 2 Implementation Road Map

Task Description	Sept-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sept-26	Oct-26
Evidence Gathering	02/07 -30/11													
Consultation Preparation/ Drafting the Order				01/12-15/04										
Pre-Consultation Political and PCC Approvals					02/02- 15/04									
Consultation Public/Police/ Community								24/04 – 05/06						
Consultation Analysis & Final Legal Documentation									05/06- 19/06					
Political Sign-off										19/06 - 15/08				
City Mayor Decision Notice												15/08 - 01/09		
Signage										15/06 - 15/08				
Staff Preparation												15/08 - 01/09		
Press Release and Public Notification													01/09 - 15/09	
PSPO Zone 2 Launch													01/09 - 15/09	

# Approach Protocol



*The hierarchy is not a linear process and officers will use professional judgement to ensure that the most appropriate action is taken based on the circumstances of the breach and the person causing the anti-social behaviour.*

