
Jewry Wall Redevelopment Project Update Report

Heritage Culture Leisure & Tourism Scrutiny Commission

Date of meeting: 28 February 2023

Lead director/officer: Phil Hackett

Useful information

- Ward(s) affected: Abbey
- Report author: Phil Hackett
- Author contact details: philip.hackett@leicester.gov.uk
- Report version number: 0.1

1. Summary

Heritage Culture Leisure and Tourism Scrutiny Commission will receive a presentation at the meeting on 28th February from the Head of Arts & Museums assisted by the General Manager of the King Richard III Visitor Centre, Jewry Wall Roman Museum & Visit Leicester Tourist Information Centre, setting out a summary of progress in relation to the redevelopment project at Jewry Wall Museum, St Nicholas Circle.

2. Recommended actions

Heritage Culture Leisure and Tourism Scrutiny Commission (HCLTSC) are invited:

- To review progress; and
- To comment ask any questions regarding the revised programme

3. Detailed report

The project was delayed in 2022 due to the main contractor going into administration. This presentation report provides an update and the impact on the overall programme.

There is also a general update on the three phases of the project to ensure the (HCLTSC) are kept informed of the project's progress.

6. Financial, legal, equalities, climate emergency and other implications

6.1 Financial implications

TBC

6.2 Legal implications

TBC

6.3 Equalities implications

TBC