

Report to the Adult Social Care Scrutiny Commission

Hasting Road Day Centre Update

Lead Director: Kate Galoppi

Useful Information:

- Ward(s) affected: Charnwood
- Author: Kate Galoppi
- Author contact details Ext 2373

1. Summary

1.1 This report provides an indicative timetable for the actions needed to support people attending Hastings Road Day Centre for people with profound and multiple learning disabilities that is due to be closed. See **Appendix 1**.

1.2 **Appendix 2** provides an anonymised summary of the progress of individual people to move to alternative provision.

1.3 The information details progress of where people are in the process of being allocated a social worker and where progress of the review has commenced.

1.4 In every case the Council offers the support of a social worker to work closely with the person, family, and carer to ensure the person is supported during this process and needs continue to be met.

Appendix 1. Indicative Timetable for the closure of Hastings Road Day Centre Activity	Task Own	Due Date
Produce information for people and families on how they will be supported through change.	ML	Complete
Hold staff meeting to enable all staff to fully understand the above with support from HR	OO/MM	Complete
Allocate people to social workers so that officers can start to work and support people and their families	JT	Complete
Work underway with Health looking at alternative provision for 6 people attending the Day Centre.	H/PM	Complete
4 of the care providers on the framework (IBC, Pathfinders, FTM dance and Mosaic) are organising taster days/open days for people and their family/carer to attend which will be supported by staff at the day centre.	RH/PM	Complete
Changes in the training offer by LPT for health competencies – need to ensure that Enteral training and Epilepsy awareness and Rescue medication training is completed and in date for new providers.	LK/RH	ASAP
Decommissioning plan is underway for handover of equipment and building	LK/PMC	23.2.24
Lessons learnt log to be completed as part of the decommissioning	LK	23.2.24
Leadership paper being taken to LMB to make decision on the future of the building	ML	8.1.24

REPROVISION PROGRESS – Report to ASC Scrutiny

DATE: 16 January 2024

Key: Moving Plan

Step 1	Social Worker identified
Step 2	Contact with people to commence discussion
Step 3	Review in progress
Step 4	Review process completed
Step 5	Start date agreed for new provision
Step 6	Follow up as part of review

Attendee NO	STATUS	STEP ON MOVING PLAN	NOTES AND TARGET MOVING DATE
1	Attendee (ASC)	3	Family have viewed options review arranged TBC
2	Attendee (ASC)	3	Family have viewed options review arranged TBC
3	Attendee (ASC)	4	Service identified, review completed, person on holiday until March 2024.
4	Attendee (ASC)	4	Review complete start date TBC
5	Attendee (ASC)	6	Transition ends 19.1.24
6	Attendee (ASC)	6	Transition ends 26.1.24
7	Attendee (ASC)	6	Completed transition
8	Attendee (ASC)	3	Family have viewed options – review arranged TBC
9	Attendee (ASC)	6	Transition ends 12.1.24
10	Attendee (ASC)	4	Service identified – review arranged
11	Attendee (ASC)	6	Transition ends 19.1.24
12	Attendee (ASC)	4	End date to be confirmed
13	Attendee (ASC)	4	Service identified end date TBC
14	Attendee (ASC)	6	completed
15	Attendee (Health)	6	Transition ends 19.1.24
16	Attendee (Health)	6	Completed transition
17	Attendee (Health)	6	Transition ends 19.1.24
18	Attendee (Health)	6	Transition ends 13.1.24

Summary – 3 people have now left, 4 people have planned end date, 8 people in transition, 3 people still undecided= 18