# Report to the Adult Social Care Scrutiny Commission

Date: 12<sup>th</sup> February 2014

## **Elderly Persons Homes Update**

Lead Director: Tracie Rees

#### Useful Information:

• Ward(s) affected: New Parks, Western Park, Latimer, Eyres Monsell

Author: Tracie Rees
 Author contact details Ext 2301

#### 1. Summary

1.1 This report provides an indicative timetable for the actions needed to support existing residents living in the Council's Elderly Persons Homes that are due to be closed. See Appendix 1.

- 1.2 Appendix 2 provides an anonymised summary of the progress of individual residents to move to alternative accommodation, where the homes are to be closed in phase I (Herrick Lodge, Elizabeth House and Nuffield House). The provision of this information has been agreed by the Council's Information Governance service.
- 1.3 The information details progress against the 7 stages in the "My Moving Plan" process. Most residents are currently on Stage 3 of the process and their reassessments are underway.
- 1.4 Some residents are now getting close to stage 4. Stage 4 is when residents and/ or their families generally start visiting homes. In every case the Council offers the support of a care management officer to view the homes. Where residents want to view homes themselves, their key worker will be released to support them on the visit if that is what they want.

Appendix 1. Indicative Timetable for the closure of Herrick Lodge, Elizabeth House and		
Nuffield House	Task	
Activity	Owne	Due Date
Set up dedicated reassessment team to provide specific support to the residents and families affected by	JH	Complete
change		
Produce information for residents and families on how we will support them through change	AH	Complete
Produce template for registered managers to use to develop a moving plan for each resident and	AH/RR	Complete
guidance for registered managers and social work staff on how to approach each stage of the moving		
plan		
Hold staff workshop to enable all staff to fully understand the above	TR/AH/RR/	Complete
	JH	
Allocate cases to social workers so that officers can start to build relationships with residents and their	JH	Complete
families		
Identify if there are any residents who have been placed in our homes by the County Council. (We would	JH	Complete
need to liaise with the County Council about the process)		1 county
		resident
		identified
Identify residents who have told home managers that they prefer to move as soon as possible.	RR	Complete

### Appendix 2 - PHASE 1 REPROVISION PROGRESS - Report to ASC Scrutiny

DATE: 12<sup>th</sup> February 2014

Key:

Step 1	Deciding who needs to be involved in your moving plan		
Step 2	Meeting to look at what is most important to you in a new home		
Step 3	Your social worker carries out a new assessment of your needs		
Step 4	Meeting to review your moving plan and agree what will happen next		
Step 5	Planning your move		
Step 6	The day you move		
Step 7	After you move		

RESIDENT NO		STEP ON MOVING PLAN	NOTES AND TARGET MOVING DATE
1	Resident	Step 3	Assessment underway.
3	Resident	N/A	Deceased
3	Resident	Step 3	Assessment underway possible nursing needs.
4	Resident	Step 3	Assessment underway. Further input from health needed.
5	Resident	Step 3	Assessment underway.
6	Resident	Step 3	Assessment underway. Further input from health needed
7	Resident	Step 7	Resident has moved. Asked to move quickly and has moved to home of choice. Supported by LCC staff to visit prior to move. LCC staff still involved.
8	Resident	Step 3	Assessment still underway but has requested once complete, family and social worker to look at homes together.
9	Resident	Step 3	Assessment underway.
10	Resident	Step 3	Assessment underway
11	Resident	Step 3	Assessment underway
12	Resident	Step 1	Awaiting involvement from relative
13	Resident	Step 3	Awaiting involvement from relative
14	Resident	Step 3	Awaiting involvement from relative
15	Resident	Step 3	Assessment underway

16	Resident	Step 3	Assessment underway	
17	Resident	Step 3	Assessment underway	
18	Deceased	n/a	Deceased	
19	Resident	Step 3	Assessment underway.	
		•	Requires health input.	
20	Resident	Step 4	Assessment completed.	
		-	Awaiting confirmation that home	
			of choice can meet needs.	
21	Resident	Step 3	Assessment underway awaiting	
			input from health.	
22	Resident	Step 3	Assessment underway.	
23	Resident	Step 3	Assessment underway. Possible	
			nursing needs.	
24	Resident	Step 3	Assessment being finalised.	
			Needs nursing home.	
25	Resident	Step 4	Assessment underway awaiting	
			confirmation that home of choice	
00	D :1 (	01 0	can meet needs.	
26	Resident	Step 3	Assessment being finalised.	
			Resident represented by family. Family will view a variety of	
			homes on resident's behalf.	
27	Resident	Step 3	Assessment underway.	
28	Resident	Step 3	Finalising assessment. Family	
	rtoolaont	Otop 0	has indicated that they will be	
			visiting various homes.	
			Training various from Ser	
29	Resident	Step 4	Assessment complete. Awaiting	
		•	confirmation that home of choice	
			can meet needs.	
30	Resident	Step 3	Assessment underway possible	
			nursing needs.	
31	Resident	Step 3	Assessment being finalised	
32	Resident	Step 3	Assessment underway.	
33	Resident	Step 3	Assessment underway	
34	Resident	Step 3	Assessment underway awaiting	
			health input	
35	Resident	Step 4	Assessment complete. Awaiting	
			confirmation that home of choice	
			can meet needs.	