

Report to the Adult Social Care Scrutiny Commission

Date: 6th March 2014

Elderly Persons Homes Update

Lead Director: Tracie Rees

Useful Information:

- Ward(s) affected: New Parks, Western Park, Latimer, Eyres
Monsell
- Author: Tracie Rees
- Author contact details Ext 2301

1. Summary

1.1 This report provides an indicative timetable for the actions needed to support existing residents living in the Council's Elderly Persons Homes that are due to be closed. See Appendix 1.

1.2 Appendix 2 provides an anonymised summary of the progress of individual residents to move to alternative accommodation, where the homes are to be closed in phase I (Herrick Lodge, Elizabeth House and Nuffield House). The provision of this information has been agreed by the Council's Information Governance service.

1.3 The information details progress against the 7 steps in the "My Moving Plan" process. 22 of the 33 residents are currently on Steps 4 or 5 of the process and their assessments have now been completed. 1 resident who has already moved and 1 is still at step 1 of the process the remaining 9 residents are at Stage 3 awaiting the completion of their assessments.

1.4 Of the 22 residents who have had a reassessment, 17 residents are currently in the process of identifying a home that they would like to move into (Step 4). 5 residents are in the planning stage of moving (Step 5) which means that a vacancy has been identified that meets their needs and they will be moving shortly.

PHASE 1 REPROVISION PROGRESS – Report to ASC Scrutiny
--

DATE: 6th March 2014 (Data as at 24th February 2014)

Key:

Step 1	Deciding who needs to be involved in your moving plan
Step 2	Meeting to look at what is most important to you in a new home
Step 3	Your social worker carries out a new assessment of your needs
Step 4	Meeting to review your moving plan and agree what will happen next
Step 5	Planning your move
Step 6	The day you move
Step 7	After you move

RESIDENT NO	STATUS	STEP ON MOVING PLAN	NOTES AND TARGET MOVING DATE
1	Resident	Step 3	Assessment underway.
2	Resident	N/A	Deceased
3	Resident	Step 5	Assessment complete. Home of choice can meet needs and has vacancy.
4	Resident	Step 3	Need for nursing care confirmed Assessment currently being finalised.
5	Resident	Step 4	Assessment complete have identified a home they would like.
6	Resident	Step 4	Assessment complete. Needs nursing care.
7	Resident	Step 7	Resident has moved. Asked to be moved quickly and has moved to home of choice. Supported by LCC staff to visit prior to move. LCC staff still involved.
8	Resident	Step 3	Assessment still underway. Information from GP needed to finalise. Once complete family and social worker to look at homes together.
9	Resident	Step 4	Assessment complete family has seen a home they feel the

			resident might like, and a visit has been arranged.
10	Resident	Step 4	Assessment complete. In the process of visiting preferred home.
11	Resident	Step 4	Assessment complete. In the process of considering which homes to visit.
12	Resident	Step 1	Awaiting involvement from relative
13	Resident	Step 4	Assessment complete. In the process of considering which homes to visit.
14	Resident	Step 4	Assessment complete. In the process of considering which homes to visit.
15	Resident	Step 3	Assessment underway
16	Resident	Step 4	Assessment complete. In the process of consider
17	Resident	Step 4	Assessment considering which homes to visit.
18	Deceased	n/a	Deceased
19	Resident	Step 4	Assessment complete. Needs nursing care.
20	Resident	Step 5	Assessment complete. Home of choice can meet needs and has vacancy.
21	Resident	Step 3	Assessment underway awaiting input from health. Likely nursing needs.
22	Resident	Step 3	Assessment underway.
23	Resident	Step 4	Assessment completed .Needs nursing care.
24	Resident	Step 4	Assessment completed. Needs nursing care.
25	Resident	Step 4	Assessment underway awaiting confirmation that home of choice can meet needs.
26	Resident	Step 5	Assessment completed. Home of choice meets needs and has vacancy.
27	Resident	Step 5	Assessment completed. Home of choice meets needs and has vacancy.
28	Resident	Step 4	Assessment complete. Resident undertaking visits to home of choice.
29	Resident	Step 4	Assessment complete. Awaiting confirmation that home of choice

			can meet needs.
30	Resident	Step 4	Assessment completed awaiting further input from health.
31	Resident	Step 3	Assessment being finalised
32	Resident	Step 3	Assessment underway.
33	Resident	Step 3	Assessment underway
34	Resident	Step 4	Assessment complete. Resident looking at two homes they might like to move to.
35	Resident	Step 5	Assessment completed. Home of choice meets needs and has vacancy.