
 
 
Cabinet                  18 October 2004 
Scrutiny Committees                                                                                      Various 
 
___________________________________________________________________ 
 

2004/05 CAPITAL PROGRAMME MONITORING  -  PERIOD 4 
___________________________________________________________________ 
 
Report of the Chief Finance Officer 
 
1. PURPOSE OF REPORT 
 
1.1 The purpose of this report is to update Members on the progress of the capital 

programme for 2004/05 up to the end of July (period 4). 
 
2. CAPITAL PROGRAMME PERFORMANCE 

 
2.1 This is the first report relating to the 2004/05 capital programme that will be 

provided to Members, and will be followed by further reports at periods 7,10 and at 
outturn. 

 
2.2 Each Scrutiny Committee will receive a report in the current cycle consisting of this 

covering report and separate appendices showing the capital programme in 
relation to their portfolio of responsibility. Cabinet and the Resources and Equal 
Opportunities Scrutiny Committee are receiving reports in respect of the full 
corporate position. 

 
2.3 The currently approved capital programme for 2004/05, including slippage from 

2003/04, totals £108.2 million. 
 
2.4 The current forecast level of expenditure for 2004/05 is £96.5 million as shown 

below: 
 

                    £000 
Original Approved Programme 108,185    
Proposed Additions     1,571  
Expenditure Brought Forward         315              
Slippage             (12,145)  
Saving     (1,641)     

 Overspends         211         
                    96,496 

             
 



 
3. SUMMARY 
 
3.1 The actual level of expenditure at the end of July 2004 totalled £19.2 million.  The 

expenditure to date represents 20% of the projected spend for the year, compared 
to 21% for the same period in 2003/04.   

 
3.2 The capital receipts (non-housing) target is £5 million for 2004/05. Receipts of £1 

million in excess of the 2003/04 target were achieved, reducing the amount to be 
generated in 2004/05 to £4million. Receipts of £1.5 million have been raised to 
date in 2004/05. The position will be monitored throughout the year, although the 
achievement to date does not give any cause for concern at this stage. 

 
4.  RECOMMENDATIONS 
 
4.1 Cabinet is recommended to: 
 

i)  approve a revised level of programmed expenditure of £96.5 million; 
ii)  note the level of expenditure to the end of July 2004 of £19.2 million; 
iii)  note the position relating to capital receipts; 
iv) approve the following additions to the Social Care and Health programme: 

- Information Management (£166,000) 
- the Integrated Children’s System (£80,000) 

v) approve an increase in the gross cost of the Victoria Road East/Lewisher 
Road Link scheme of £720,000 to £8.1 million and an increase in the City 
Councils contribution of £300,000 to £3.17 million with the increased 
contribution being met from part of the savings realised from the provision 
for the Abbey Meadows Depot relocation scheme; 

vi) approve an increase in the cost of the Town Hall Improvements/Register 
Office Relocation scheme of £134,000 to £1.932 million; 

vii) approve the rinfencing of £500,000 from the anticipated increased capital 
receipt from the Pocklingtons Walk site, towards the relocation of the 
Registration Service scheme; 

viii) approve the reallocation of £46,000 from RA&D department reserve set 
aside for the sound system for the Town Hall Improvements/Register Office 
Relocation scheme. 

ix) note that forecast capital programme performance is 96% of the approved 
programme compared to a target of 90%; 

x) note the actual prudential indicators for 2003/04 and the latest forecasts for 
2004/05; 

xi) approve Spend to Save funding for the Multi Disciplinary Centre of 
£575,000; and 

xii) approve prudential borrowing of £112,955 to meet costs relating to a 
Combined Heat and Power Unit at Braunstone Leisure Centre.   

 
4.2 Scrutiny Committees are asked to consider issues affecting their portfolios and 

make any observations to Cabinet as they see fit. 
 
4.3 Resources and Equal Opportunities Scrutiny Committee is asked to: 

(i) consider the overall position relating to the capital programme and make 
any observations to Cabinet as it sees fit, and 



(ii) consider whether they would wish to further scrutinise the performance of 
any individual schemes where they have concerns over progress. 

 
 
 
 
5.  HEADLINE LEGAL AND FINANCIAL IMPLICATIONS 
 
5.1 This report has been discussed with Peter Nicholls (Service Director – Legal 

Services); there are no legal implications. 
 
5.2 This report is concerned solely with financial issues.   
 
 
 
          Mark Noble 

Chief Finance Officer 
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