
Leicester City
local
development
framework

LOCAL
DEVELOPMENT 
SCHEME 2007 -10
January 2007





LOCAL DEVELOPMENT SCHEME 2007-10

3

 CONTENTS

1.0 Introduction 5

2.0 Content of the Local Development Framework 7

3.0 Transitional Arrangements 9

4.0 Proposed Local Development Documents 9

5.0 Strategic Environmental Assessment/Sustainability Appraisal 12

6.0 Background Evidence Base 12

7.0 Project Management and Resources 13

8.0 Risk Assessment 14

9.0 Monitoring and Review 15

10.0 Availability of Documents 15

11.0 Schedule of Local Development Documents 16

12.0 Programme Chart 19

Appendix 1. Supplementary Planning Guidance and Saved Policies 20

Appendix 2. Profiles of Local Development Documents 23



LOCAL DEVELOPMENT SCHEME 2007-10

4



LOCAL DEVELOPMENT SCHEME 2007-10

5

1.0 Introduction

1.1 The Planning and Compulsory Purchase Act 2004 introduced a new 
plan making system at regional and local level and replaced the system 
of structure and local plans with Regional Spatial Strategies and Local 
Development Documents. The City Council’s first Local Development 
Scheme was the starting point for preparing the Local Development 
Framework – the new planning policy framework for Leicester. It covered 
the period from 2004 - 2007.

1.2 This Local Development Scheme provides a public statement of the 
Council’s current planning policies and sets out a programme for the 
preparation of a portfolio of Local Development Documents (LDDs) over 
the next three years until 2010

1.3 LDDs set out the spatial strategy for the City and comprise development 
plan documents (DPDs), which will have development plan status and 
supplementary planning documents (SPDs), which will be material 
considerations in determining planning applications.

 
1.4 DPDs, together with the Regional Spatial Strategy (RSS), prepared by the 

Regional Planning Body, comprise the statutory development plan, which is 
the basis upon which all planning decisions are made. DPDs will have to 
conform to the RSS and they will progressively replace the City of Leicester 
Local Plan. The RSS for the East Midlands will replace the Leicestershire, 
Leicester and Rutland Structure Plan. The legislation includes transitional 
arrangements that allow these development plans to be ‘saved’ for a 
period of three years from the commencement of the Act or adoption of 
the replacement Plans. Beyond this date relevant polices may be ‘saved’ if 
the Local Plan has not been replaced by a DPD,

1.5 Community and stakeholder engagement is a fundamental requirement 
of the planning system. The preparation of local development documents, 
particularly the Core Strategy, will take account of other key strategies, 
such as the Community Strategy, the Council’s Local Transport Plan 
(LTP) and Housing Strategy. This will ensure greater public involvement 
and integration of those strategic priorities that relate to the use and 
development of land in the City. The LDS includes consultation milestones 
to inform the public about how and when to get involved with the plan-
making process. 

1.6 The LDS is subject to annual monitoring and review to take account of 
progress on the three years programme. An annual monitoring report 
(AMR) assesses how the milestones in the LDS are being met. The City 
Council’s latest AMR was published in December 2006.
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Summary

The Local Development Scheme specifies:

existing development plans to be ‘saved’
existing supplementary planning guidance linked to ‘saved’ 
policies
new Local Development Documents to be produced 
proposed timetable for their preparation and approval 
consultation milestones for community/stakeholder involvement
arrangements for future monitoring and review

•
•

•
•
•
•

LOCAL DEVELOPMENT FRAMEWORK 
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2.0 Content of the Local Development Framework

2.1 In addition to the Local Development Scheme, the new local development 
framework should also include the following documents:

Statement of Community Involvement (SCI) sets out the local authority’s 
standards for involving key stakeholders and the local community during 
the preparation of all local development documents and in considering 
planning applications.

Development Plan Documents (DPDs) have development plan status 
and will be subject to formal consultation and independent examination. 
These must comprise:

A Core Strategy – a long term spatial vision for the City
Site specific allocations of land
Area Action Plans (where needed)
A Proposals Map

Supplementary Planning Documents (SPDs) elaborate on policy and 
proposals in DPDs and are material considerations in the determination 
of planning applications. They are not subject to independent 
examination but they must include formal consultation with key 
stakeholders and the local community. 

An Annual Monitoring Report (AMR) must be published to assess 
whether policies, targets and milestones have been met and it will 
inform the annual review of the Local Development Scheme (see 
paragraph 9.1).

•

•

◊
◊
◊
◊

•

•
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3.0 Transitional Arrangements 

1.1 The new Act includes transitional arrangements that allow for policies in 
adopted development plans to be ‘saved’ for a period of three years from 
commencement of the Act. The current structure plan was adopted in 
March 2005 and the local plan was adopted in January 2006. These will 
provide up-to-date planning guidance until they are replaced by the LDDs 
in the Local Development Framework. 

 
3.2  Saved adopted plans

Leicestershire, Leicester and Rutland Structure Plan 1996-2016 (March 
2005)
City of Leicester Local Plan (Incorporating the City of Leicester Minerals 
Plan) (January 2006)
Leicestershire, Leicester & Rutland Waste Local Plan  (Sept 2002)

3.3 The City Council also has a wide range of adopted supplementary 
planning guidance (SPG), which support the policies of the adopted 
Local Plan.  Appendix 1 identifies existing SPG which is linked to ‘saved’ 
policies in the Local Plan and other guidance which will be a material 
consideration in determining planning applications. 

4.0 Local Development Documents

4.1 Statement of Community Involvement 
 The SCI has been subject to public consultation and independent 

examination by a Planning Inspector. It was found to be sound and was 
adopted in September 2006.

4.2 Proposed Development Plan Documents 
 The City Council has considered which local development documents it 

intends to prepare over the next three years. The schedule of proposed 
LDD’s and programme chart provide information on timescales and 
consultation milestones. Given the nature of the ‘saved’ plans referred 
to above the Council’s main priority will be to produce the following 
development plan documents.

Core Strategy
 The Core Strategy will set out the vision, objectives and spatial strategy for 

the City. It must be in conformity with the East Midlands Regional Spatial 
Strategy The Core Strategy will also address the spatial aspects of the 
Community strategy, as well as other strategies and programmes of key 
stakeholders in the City.

•

•

•

•
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Site Allocations
 This will relate primarily to housing and employment land allocations and 

will reflect the findings from the recent studies of Employment Land and 
Open Space and updated information on urban capacity.

Proposals Map
 The proposals map is currently included in the adopted City of Leicester 

Local Plan (2006). The map will be reviewed and kept up-to-date to reflect 
any new land use proposals in future development plan documents. When 
the Core Strategy is adopted the map will be revised as necessary.

4.3 Joint Waste Development Plan Documents
 The joint Waste DPDs will comprise a Core Strategy, Detailed Development 

Control Policies, Site Specific Allocations and a Proposals Map. These 
documents are being prepared jointly with Leicestershire County Council 
and were the subject of public consultation on Preferred Options in August 
2006. Additional public consultation is necessary before submission to 
ensure that the DPDs are sound.

4.4 Supplementary Planning Documents
 A number of supplementary planning documents (SPDs) will be prepared 

to provide more detailed guidance for ‘saved’ development plan policies, 
especially to address the major regeneration areas being promoted 
through the LRC Masterplan which the City Council accords high priority. 

4.5 The following SPD has been adopted.

Energy Efficiency 
 This provides practical advice on energy conservation and the use of 

renewable energy in new development. It was adopted in November 2005

4.6 The following SPDs are programmed for preparation and adoption during 
the next three years. 

Abbey Meadows 
 This provides planning guidance for the regeneration of Abbey Meadows, 

one of the areas identified for intervention in the Leicester Regeneration 
Company’s Masterplan. Changes to the draft SPD were approved by 
Cabinet in July 2006 and the SPD will be adopted when a report on the 
revised SPD is taken to Cabinet in December 2006

Employment Land
 This will provide guidance on the need for employment land and the 

suitability of sites for employment use 

•

•

•

•

•
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Tall Buildings
 This will provide design criteria and guidance on the location and heights 

of buildings above 25 metres; or substantially higher than the predominant 
height of the buildings in the surrounding area; or buildings which would 
make a visible impact on the skyline. This SPD has been the subject of 
public consultation.

Waterside  
 This will provide planning guidance for the regeneration of the Waterside, 

one of the areas identified for intervention in the Leicester Regeneration 
Company’s Masterplan. A draft SPD was accepted by the Council in 
December 2005 subject to further work on the highway infrastructure/
network; the method of calculating developer contributions, including 
affordable housing and the maximum height of buildings. A revised SPD 
will be produced to include this work.

Residential Design Guide 
 This will provide detailed criteria for the assessment of individual planning 

applications for residential development.  

4.7 The individual LDD profiles (Appendix 2) provide more details on 
timescales for preparation, the key stages for community involvement and 
management arrangements.

4.8  Longer Term LDD Preparation
 The need for further local development documents will be kept under 

regular review and will be considered in future versions of the LDS. 
Following the preparation of the Core Strategy and the Site Allocations 
DPDs the Council may wish to prepare a document which addresses 
Development Control policies. The need for this DPD will be considered 
at the Issues and Options stage of the Core Strategy. As part of the 
process of compiling an up to date and robust evidence base and realistic 
development options, further amendments to the programming of SPDs 
may be necessary. The need for Area Action Plans will also be considered, 
especially in relation to the city centre regeneration areas.

4.8 The need for SPD on Affordable Housing will depend on the content of 
the new Planning Policy Statement 3 on Housing. If there is a material 
change such that the Affordable Housing Policy H09 in the City of Leicester 
Local Plan 2006 is no longer in conformity with government policy then 
an SPD will be necessary. It will also need to draw on the findings of the 
Leicester and Leicestershire Housing Market Assessment, which will not be 
completed until 2007.

•

•

•
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4.9  In addition Leicester and partners in the Three Cities Sub Area have 
been designated as a ‘New Growth Point’ for the period 2006 –2021. 
New guidance may be necessary for development areas where there is 
a potential for new or improved infrastructure supported by government 
funding. This could involve working jointly with adjoining local authorities 
on appropriate DPDs for new cross-boundary communities.

5.0 Strategic Environmental Assessment /Sustainability Appraisal

5.1 Strategic Environmental Assessment (SEA) and Sustainability Appraisal 
(SA) are an integral process to the preparation of DPDs and SPDs. The 
sustainability appraisal will inform the assessment and selection of options. 
This will require the appraisal of environmental, economic and social 
effects and implications of the spatial planning strategy and policies. 
Details of these assessments will be published for consultation along with 
the local development documents. 

6.0 Background Evidence Base

6.1 A number of studies and surveys have already been undertaken as part 
of work on the City of Leicester Local Plan and the Leicester Regeneration 
Company Masterplan. Copies of these documents are available from the 
City Council or the Leicester Regeneration Company. 

Leicester Playing Pitch Assessment (March 2001).
Biodiversity Action Plan.
Leicester Regeneration Company (LRC) Masterplan (November 2002).
LRC Area Development Frameworks.

Office Core (April 2004).
Abbey Meadows (July 2004).
St George’s New Community.
Waterside.

Housing Needs Assessment 2002, and 2003 update.
Central Leicestershire Retail Study (May 2003).
Urban Capacity Study (July 2003).
LRC City Centre Retail Capacity Study (Aug 2003).
Leicester Strategic Flood Risk Assessment (September 2003).

6.2 The following studies have been undertaken to provide the evidence base 
for the Core Strategy.

Employment Land Study.
Open space assessment.
Annual Residential Land Availability Survey.
Annual Employment Land Availability Survey.

•
•
•
•
◊
◊
◊
◊

•
•
•
•
•

•
•
•
•
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6.3 Other studies are either under way or or are being considered to 
provide the necessary evidence base for the preparation of future local 
development documents. These include:

City Centre Access Strategy.
A Housing Land Availability Assessment for the City and the wider area 
(Principal Urban Area).
Housing Market Area Assessment.
Gypsy and Traveller Accommodation Needs Assessment (commissioned 
jointly with Leicestershire and Rutland District Councils).
Biodiversity updates.
Retail studies.

6.4 The need for further up to date background information will be kept 
under review. Consultation with local communities and stakeholders will 
contribute towards the development of an evidence base that addresses 
social, environmental and economic issues and the long term development 
needs of the City. A strong evidence base will help to ensure that future 
development plan documents are robust and able to withstand detailed 
scrutiny by an Inspector at the examination stage.

7.0 Project Management and Resources

7.1 The Planning Policy teams within the Planning Policy and Design Group 
will be primarily responsible for the preparation of the LDF. The Group 
also undertakes a range of strategic and local planning work, for example, 
input to the Regional Spatial Strategy for the East Midlands, support for 
the implementation of the LRC Master Plan, and policy input to planning 
applications.

7.2  The Urban Design teams in the Planning Policy and Design Group Group 
are responsible for preparing most of the Council’s design advice and 
site specific Supplementary Planning Documents (SPD). In addition, staff 
in the Regeneration and Culture Department’s Development Control and 
Transport Strategy Groups will also provide an important input to the LDF. 
Officers in the Council’s Housing Department will also provide a specialist 
input into the preparation of specific local development documents.

7.3 Consultants may be engaged on specific projects where there is a lack 
of expertise or capacity in house or where an independent view on land 
supply matters is required, for example, the proposed Housing Land 
Availability Assessment referred to in paragraph 6.2 above.

7.4 Joint working is taking place with Leicestershire County Council on the 
preparation of the Waste Development Framework. Consultants were 
commissioned on behalf of the County and City Councils to undertake the 
initial stages of this work and the Sustainability Appraisal.

•
•

•
•

•
•
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8.0 Risk Assessment

8.1 An assessment has been carried out to identify factors that could impact 
on the delivery of the work programme outlined in the LDS. Actions to 
manage these risks are also identified.

Risk Identified Likelihood/Impact Management Action 

Staff turnover Medium/High
The creation of additional 
Government financial 
resources (PDG) to local 
planning authorities 
resulted in new job 
opportunities. However 
the loss of experienced 
staff arising from a 
Departmental Review will 
impact on the production 
of LDDs.

Ensure that sufficient staff 
resources are available 
for production of LDDs 
in the LDF

Programme slippage Medium/High
The Government’s PSA6 
target for preparing the 
LDF is very challenging 
given the greater 
emphasis on community 
consultation and 
sustainability appraisals.

The Council will 
ensure that progress 
is carefully monitored 
and that priority is given 
to achieving the key 
milestones set out in the 
LDS.

Competing work 
priorities

Medium/High
The Planning Policy and 
Design Group is involved 
in a wide range of spatial 
policy work,
e.g. regional planning

The high priority for LDF 
work is recognised and 
at certain times other 
work will have to take a 
much lower priority.

Increased number 
of representations 
from community 
consultation could 
delay the process

Medium/High
There is greater public 
awareness in the 
planning process. 
The front loading of 
community consultation 
is likely to result 
in an increase in 
representations about 
development proposals.

The Council will ensure 
that sufficient resources 
are available at 
appropriate times to deal 
with representations. 
If necessary, this may 
include temporary staff 
to assist with data entry. 
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Lack of capacity 
of Planning 
Inspectorate (PINS) 
and other statutory 
agencies to respond 

Medium
All local authorities will 
be preparing LDFs to a 
similar timescale

The LDS provides early 
notification of the 
Council’s three years 
programme. This will be 
reviewed and updated 
annually.

Examination Process 
-Soundness of DPDs

Low/High
The Planning Inspector 
may conclude that a 
DPD is unsound. The first 
DPDs to go through the 
examination process have 
been found unsound.

The Council will follow 
all procedures and 
guidance. Regular 
liaison with Government 
Office for the East 
Midlands and the 
Planning Inspectorate.

9.0 Monitoring and Review

9.1 An annual monitoring report (AMR) is prepared to assess the extent 
to which policies and proposals are being implemented and whether 
planned development targets are being met. The AMR assists in reviewing 
the timetable and key milestones for preparing the local development 
documents set out in the Local Development Scheme. The AMR is based 
upon the period 1st April to 31st March and should be submitted to the 
Secretary of State no later than the end of December each year. 

10.0 Availability of Documents

10.1 The LDS is available from the City Council’s Regeneration & Culture 
Department (Planning Policy and Design Group) and can also be viewed 
on the Council’s website at http://www.leicester.gov.uk/ldf. This link also 
provides information about the adopted City of Leicester Local Plan.
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APPENDIX 1

Relationship between Supplementary Planning Guidance and Saved 
Policies in the City of Leicester Local Plan.

All SPGs were published originally to support policies in the City of Leicester Local 
Plan 1994. The Council’s first Local Development Scheme linked these SPG also to 
policies in the then emerging replacement City of Leicester Local Plan. The current 
City of Leicester Local Plan was adopted in January 2006 and now post dates all 
the SPG.  However these SPG will continue to be linked to policies in the adopted 
local plan during the transitional period ending in January 2009.

1. City Wide Supplementary Planning Guidance

Document Date 
Adopted

Link to Saved 
Policies in the 
Adopted City of 
Leicester Local 
Plan 2006

Replacement 
as SPD

Vehicle Parking Standards September 
2002

Policies AM11, 
AM12

Guidelines for Class A3 Uses in 
Local, District and Town Centres

April 2003 Policy R05

Biodiversity in Leicester October 
2003

Policies GE01, 
GE02, GE03, 
GE04, GE05

Hotels, Hostels and Residential 
Institutions

June 1995 Policies H16, H17

Private Day Nurseries February 
1995

Policy CL12 

A Design Guide for House 
Extensions

Policy H14 

Tree Protection October 
2003

Policy UD06
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2. Area and Site Supplementary Planning Guidance

Document Date 
Adopted

Link to policies in the 
Adopted City of Leicester 
Local Plan 2006

Replacement 
as SPD

Guidelines for Class A3 
Uses in the City Centre

December 
2003

Policies PS09, SPA04 

8 Bowling Green Street 
& 45-49 Belvoir Street

November 
2003

Policies PS04, BE03, BE06, 
BE08

St Peter’s Lane Site 
Development Guidance 
(SDG)

February 
2003

Policies PS07, PS09a (1) To be 
superseded by 
Waterside SPD

Bede Island South SDG May 2002 Policy H01
The Towers SDG March 

2002
Policies PS09b (17), Table 
6.2 

Gypsy Lane Brickworks 
SDG

February 
2002

Policy E13

Ashton Green: 
Planning, Design and 
Development Guidance

December 
2001

Policy H01, H02

Bursom Business Park 
Extension SDG

April 2001 Policy E14

Lanesborough Road 
SDG

March 
2001

Policy H01

Duns Lane SDG November 
2000

Policy PS09a (10)

All Saints (Vaughan 
Way) Area Strategy 
Guidance. 

November 
2000

Policies PS07, To be 
superseded by 
Waterside SPD

Northgate Street SDG September 
2000

Policies PS07, To be 
superseded by 
Waterside SPD

Quakesick Valley, 
Hamilton SDG

September 
2000

Housing Commitment

St Augustine’s Road 
SDG

August 
2000

Policies PS07, PS09a (10) To be 
superseded by 
Waterside SPD

Granby Halls SDG November 
1996

Policy PS09a (5) 

Office Core Area 
Development Guidance 

December 
2004 

Policies PS01, PS02, PS05

New Community Area 
Development Guidance 

April 2005 Policies PS01, PS02, PS06
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3. Council Policy to be taken into account in Planning Decisions

Document Date 
Adopted

Links to Policies in 
Adopted City of 
Leicester Local Plan 
2006

Developer Contributions and the 
Planning Process (to be replaced by 
Development Contribution Guidance)

October 2003 Policies IMP01, H09, 
H03, GE12, GE13, CL02 

Former Mundella Community College 
Site Development Guidance

April 2002 Policies UD01, UD02, 
UD03 
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APPENDIX 2

Profiles of Local Development Documents
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Core Strategy

OVERVIEW
Role and Subject: Vision and strategic objectives for 

the Leicester. Strategic policies and 
proposals to deliver that vision 

Coverage: City wide
Status: Development Plan Document

Chain of Conformity: National planning guidance and East 
Midlands Regional Spatial Strategy

Partner Authorities: None

TIMETABLE
Commence preparation: January 2007

Issues and options for public 
consultation:

September 2007

Public participation on preferred 
options:

February 2008

Consideration of representations and 
preparation of DPD:

March 2008 - August 2008

Submission of DPD: November 2008
Public consultation on Submission of 

DPD:
November 2008  - December 2008

Pre-examination meeting: February 2009
Public Examination: April 2009
Inspector’s Report: November 2009

Adoption and publication of DPD: March 2010

ARRANGEMENTS FOR PRODUCTION
Organisational lead: Head of Planning Policy and Design

Management arrangements: Directorate, Corporate Directors Board, 
Cabinet and Full Council

Resources required: Planning Service Teams, Highways and 
Transportation, Housing Department, 
Leicester Regeneration Company

Community and stakeholder 
involvement:

In accordance with the requirements of 
the Regulations and the Statement of 
Community Involvement

POST PRODUCTION
Monitoring and Review Mechanisms: Annual monitoring report
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Site Allocations

OVERVIEW
Role and Subject: To identify new sites for employment and 

housing use
Coverage: City wide

Status: Development Plan Document
Chain of Conformity: National planning guidance, East 

Midlands Regional Spatial Strategy and 
Core Strategy

Partner Authorities: None

TIMETABLE
Commence preparation: March 2008

Issues and options for public 
consultation:

October 2008

Public participation on preferred 
options:

June 2009

Consideration of representations and 
preparation of DPD:

July 2009 – December 2009

Submission of DPD: February 2010
Public consultation on Submission 

DPD:
February 2010 – March 2010

Pre-examination meeting: April 2010
Public Examination: June 2010
Inspector’s Report: December 2010

Adoption and publication of DPD: April 2011

ARRANGEMENTS FOR PRODUCTION
Organisational lead: Head of Planning Policy and Design

Management arrangements: Directorate, Corporate Directors Board, 
Cabinet and Full Council

Resources required: Planning Service Teams, Highways and 
Transportation, Housing Department, 
Leicester Regeneration Company

Community and stakeholder 
involvement:

In accordance with the requirements of 
the Regulations and the Statement of 
Community Involvement

POST PRODUCTION
Monitoring and Review Mechanisms: Annual monitoring report
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Waste Core Strategy and Development Control Policies

OVERVIEW
Role and Subject: Sets out the key principles to guide 

the form of waste management 
development and the criteria against 
which planning applications will be 
considered.

Coverage: Leicestershire including Leicester City 
area

Status: Development Plan Document
Chain of Conformity: In conformity with Regional Spatial 

Strategy and Regional Waste Strategy
Partner Authorities: Leicestershire County Council

TIMETABLE
Commence preparation: November 2004

Issues and options for public 
consultation:

March - September 2005

Public participation on preferred 
options:

August 2007

Consideration of representations and 
preparation of DPD:

August 2007 – October 2007

Submission of DPD: February 2008
Public consultation on Submission 

DPD:
February 2008 – March 2008

Pre-examination meeting: April 2008
Public Examination: June 2008
Inspector’s Report: December 2008

Adoption and publication of DPD: April 2009
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ARRANGEMENTS FOR PRODUCTION
Organisational lead: Joint preparation by Leicestershire 

County Council & Leicester City Council 
Management arrangements: Directorate, Corporate Directors Board, 

Cabinet and Full Council
Resources required: Contract let for the production of a 

document by consultants up to preferred 
options consultation stage; joint County/
City officer steering group

Community and stakeholder 
involvement:

In accordance with the requirements of 
the Regulations and the Statement of 
Community Involvement

POST PRODUCTION
Monitoring and Review Mechanisms: Annual monitoring report 
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Waste Site Specific Allocations And Policies

OVERVIEW
Role and Subject: To identify land allocated for waste 

management development
Coverage: Leicestershire including Leicester City 

area
Status: Development Plan Document

Chain of Conformity: In conformity with Waste Core Strategy
Partner Authorities: Leicestershire County Council

TIMETABLE
Commence preparation: November 2004

Issues and options for public 
consultation:

March - September 2005

Public participation on preferred 
options:

August 2006

Consideration of representations and 
preparation of DPD:
Submission of DPD: To be confirmed

Public consultation on Submission 
DPD:

Pre-examination meeting:
Public Examination: 
Inspector’s Report:

Adoption and publication of DPD:

ARRANGEMENTS FOR PRODUCTION
Organisational lead: Joint preparation by Leicestershire 

County Council & Leicester City Council
Management arrangements: Directorate, Corporate Directors Board, 

Cabinet and Full Council
Resources required: Contract let for the production of a 

document by consultants up to preferred 
options consultation stage; joint County/
City officer steering group

Community and stakeholder 
involvement:

In accordance with the requirements of 
the Regulations and the Statement of 
Community Involvement

POST PRODUCTION
Monitoring and Review Mechanisms: Annual monitoring report 
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Abbey Meadows

OVERVIEW
Role and Subject: To provide planning guidance for the 

regeneration of Abbey Meadows, one 
of the areas identified for intervention in 
the Leicester Regeneration Company’s 
Masterplan

Coverage: Abbey Meadows Project Area
Status: Supplementary Planning Document

Chain of Conformity: Supplementary to saved policy PS08 of 
the City of Leicester Local Plan 2006

TIMETABLE
Commence preparation: October 2004

Draft document and sustainability 
report issued for public participation: 

February 2006 

Adoption and publication of 
document:

April 2007

ARRANGEMENTS FOR PRODUCTION
Organisational lead: Head of Planning Policy and Design
Management arrangements: Directorate, Scrutiny Committee, 

Cabinet
Resources required: Planning Service Teams, Highways 

and Transportation Teams, Leicester 
Regeneration Company

Community and stakeholder 
involvement:

In accordance with the requirements of 
the Regulations and the Statement of 
Community Involvement

POST PRODUCTION
Monitoring and Review Mechanisms: Annual monitoring report
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Waterside 

OVERVIEW
Role and Subject: To provide planning guidance 

for the regeneration of the 
Waterside, one of the areas 
identified for intervention in the 
Leicester Regeneration Company’s 
Masterplan

Coverage: Waterside Project Area
Status: Supplementary Planning Document

Chain of Conformity: Supplementary to saved policy PS07 
of the City of Leicester Local Plan 
2006

TIMETABLE
Commence preparation: November 2004

Draft document and sustainability 
report issued for public participation: 

October 2007

Adoption and publication of 
document:

April 2008

ARRANGEMENTS FOR PRODUCTION
Organisational lead: Head of Planning Policy and Design

Management arrangements: Directorate, Scrutiny Committee, 
Cabinet

Resources required: Planning Service Teams, Highways 
and Transportation Teams, Leicester 
Regeneration Company

Community and stakeholder 
involvement:

In accordance with the requirements 
of the Regulations and the Statement 
of Community Involvement

POST PRODUCTION
Monitoring and Review Mechanisms: Annual monitoring report
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Tall Buildings

OVERVIEW
Role and Subject: To provide design criteria and guidance 

on the location and heights of buildings 
above 25 metres; buildings that are 
substantially (4 storeys or more) higher 
than the predominant height of the 
buildings in the surrounding area and 
buildings which would make a visible 
impact on the skyline when viewed from 
key points in and around the city.”

Coverage: City wide
Status: Supplementary Planning Document

Chain of Conformity: Supplementary to saved Policy UD02 of 
City of Leicester Local Plan 2006. 

TIMETABLE
Commence preparation: January 2005

Draft document and sustainability 
report issued for public participation: 

April 2006

Adoption and publication of 
document:

April 2007

ARRANGEMENTS FOR PRODUCTION
Organisational lead: Head of Planning Policy and Design 

Management arrangements: Directorate, Scrutiny Committee, 
Cabinet

Resources required: Planning Service Teams
Community and stakeholder 

involvement:
In accordance with the requirements of 
the Regulations and the Statement of 
Community Involvement

POST PRODUCTION
Monitoring and Review Mechanisms: Annual monitoring report
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Residential Design Guide (TBC)

OVERVIEW
Role and Subject: To provide detailed criteria for the 

assessment of individual planning 
applications for residential development.  

Coverage: City wide
Status: Supplementary Planning Document

Chain of Conformity: Supplementary to saved policies UD01, 
UD02, H12, H14, H15  of the City of 
Leicester Local Plan 2006 

TIMETABLE
Commence preparation: January 2007

Draft document and sustainability 
report issued for public participation: 

August 2007

Adoption and publication of 
document:

December 2007

ARRANGEMENTS FOR PRODUCTION
Organisational lead: Head of Planning Policy and Design 

Management arrangements: Directorate, Scrutiny Committee, 
Cabinet

Resources required: Planning Service Teams
Community and stakeholder 

involvement:
In accordance with the requirements of 
the Regulations and the Statement of 
Community Involvement

POST PRODUCTION
Monitoring and Review Mechanisms: Annual monitoring report
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Employment Land

OVERVIEW
Role and Subject: To provide guidance on the need for 

employment land and the suitability of 
sites for employment use.  

Coverage: City wide
Status: Supplementary Planning Document

Chain of Conformity: Supplementary to saved policy E03 of 
the City of Leicester Local Plan 2006

TIMETABLE
Commence preparation: July 2006

Draft document and sustainability 
report issued for public participation: 

January 2007

Adoption and publication of 
document:

June 2007

ARRANGEMENTS FOR PRODUCTION
Organisational lead: Head of Planning Policy and Design 

Management arrangements: Directorate, Scrutiny Committee, 
Cabinet

Resources required: Planning Service Teams
Community and stakeholder 

involvement:
In accordance with the requirements of 
the Regulations and the Statement of 
Community Involvement

POST PRODUCTION
Monitoring and Review Mechanisms: Annual monitoring report

 


