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Introduction

The Planning and Compulsory Purchase Act 2004 introduced a new
plan making system at regional and local level and replaced the system
of structure and local plans with Regional Spatial Strategies and Local
Development Documents. The City Council’s first Local Development
Scheme was the starting point for preparing the Local Development
Framework — the new planning policy framework for Leicester. It covered
the period from

This Local Development Scheme provides a public statement of the
Council’s current planning policies and sets out a programme for the
preparation of a portfolio of Local Development Documents (LDDs) over
the next three years until 2010

LDDs set out the spatial strategy for the City and comprise development
plan documents (DPDs), which will have development plan status and
supplementary planning documents (SPDs), which will be material
considerations in determining planning applications.

DPDs, together with the Regional Spatial Strategy (RSS), prepared by the
Regional Planning Body, comprise the statutory development plan, which is
the basis upon which all planning decisions are made. DPDs will have to
conform to the RSS and they will progressively replace the City of Leicester
Local Plan. The RSS for the East Midlands will replace the Leicestershire,
Leicester and Rutland Structure Plan. The legislation includes transitional
arrangements that allow these development plans to be ‘saved’ for a
period of three years from the commencement of the Act or adoption of
the replacement Plans. Beyond this date relevant polices may be ‘saved’ if
the Local Plan has not been replaced by a DPD,

Community and stakeholder engagement is a fundamental requirement
of the planning system. The preparation of local development documents,
particularly the Core Strategy, will take account of other key strategies,
such as the Community Strategy, the Council’s Local Transport Plan

(LTP) and Housing Strategy. This will ensure greater public involvement
and integration of those strategic priorities that relate to the use and
development of land in the City. The LDS includes consultation milestones
to inform the public about how and when to get involved with the plan-
making process.

The LDS is subject to annual monitoring and review to take account of
progress on the three years programme. An annual monitoring report
(AMR) assesses how the milestones in the LDS are being met. The City
Council’s latest AMR was published in December 2006.
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Summary

The Local Development Scheme specifies:

existing development plans to be ‘saved’

existing supplementary planning guidance linked to ‘saved’
policies

new Local Development Documents to be produced

proposed timetable for their preparation and approval
consultation milestones for community/stakeholder involvement
arrangements for future monitoring and review

LOCAL DEVELOPMENT FRAMEWORK
Links to other strategies
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Content of the Local Development Framework

In addition to the Local Development Scheme, the new local development
framework should also include the following documents:

* Statement of Community Involvement (SCI) sets out the local authority’s
standards for involving key stakeholders and the local community during
the preparation of all local development documents and in considering
planning applications. The SCI has been subject to public consultation
and independent examination by a government inspector. It was
adopted in September 2006

* Development Plan Documents (DPDs) have development plan status
and will be subject to formal consultation and independent examination.
These must comprise:

() A Core Strategy — a long term spatial vision for the City
() Site specific allocations of land

() Area Action Plans (where needed)

() A Proposals Map

* Supplementary Planning Documents (SPDs) elaborate on policy and
proposals in DPDs and are material considerations in the determination
of planning applications. They are not subject to independent
examination but they must include formal consultation with key
stakeholders and the local community.

* An Annual Monitoring Report must be published to assess whether
policies, targets and milestones have been met and it will inform the
annual review of the Local Development Scheme (see paragraph 9.1).
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Transitional Arrangements

The new Act includes transitional arrangements that allow for policies in
adopted development plans to be ‘saved’ for a period of three years from
commencement of the Act. The current structure plan was adopted in
March 2005 and the local plan was adopted in January 2006. These will
provide up-to-date planning guidance until they are replaced by the LDDs
in the Local Development Framework.

Saved adopted plans

* Leicestershire, Leicester and Rutland Structure Plan 1996-2016 (March
2005)

* City of Leicester Local Plan (Incorporating the City of Leicester Minerals
Plan) (January 2006)

* Leicestershire, Leicester & Rutland Waste Local Plan (Sept 2002)

The City Council also has a wide range of adopted supplementary
planning guidance (SPG), which support the policies of the adopted
Local Plan. Appendix 1 identifies existing SPG which is linked to ‘saved’
policies in the Local Plan and other guidance which will be a material
consideration in determining planning applications.

Proposed Local Development Documents

The City Council has considered which local development documents it
intends to prepare over the next three years. The schedule of proposed
LDD’s and programme chart provide information on timescales and
consultation milestones. Given the nature of the ‘saved’ plans referred
to above the Council’s main priority will be to produce the following
development plan documents.

e Core Strategy

The Core Strategy will set out the vision, objectives and spatial strategy for
the City. It must be in conformity with the East Midlands Regional Spatial
Strategy The Core Strategy will also address the spatial aspects of the
Community strategy, as well as other strategies and programmes of key
stakeholders in the City.

 Site Allocations

This will relate primarily to housing and employment land allocations and
will reflect the findings from the recent studies of Employment Land and
Open Space and updated information on urban capacity.
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* Proposals Map

The proposals map is currently included in the adopted City of Leicester
Local Plan (2006). The map will be reviewed and kept up-to-date to reflect
any new land use proposals in future development plan documents. When
the Core Strategy is adopted the map will be revised as necessary.

Joint Waste Development Plan Documents

The joint Waste DPDs will comprise a Core Strategy, Detailed Development
Control Policies, Site Specific Allocations and a Proposals Map. These
documents are being prepared jointly with Leicestershire County Council
and were the subject of public consultation on Preferred Options in August
2006. The future timetable is included in the County Council’s LDS.

Supplementary Planning Documents

A number of supplementary planning documents (SPDs) will be prepared
to provide more detailed guidance for ‘saved’ development plan policies,
especially to address the major regeneration areas being promoted
through the LRC Masterplan which the City Council accords high priority.

The following SPD has been adopted.

* Energy Efficiency
This provides practical advice on energy conservation and the use of
renewable energy in new development. It was adopted in November 2005

The following SPDs are programmed for preparation and adoption during
the next three years.

* Abbey Meadows

This provides planning guidance for the regeneration of Abbey Meadows,
one of the areas identified for intervention in the Leicester Regeneration
Company’s Masterplan. Changes to the draft SPD were approved by
Cabinet in July 2006 and the SPD will be adopted when a report on the
revised SPD is taken to Cabinet in December 2006.

* Employment Land
This will provide guidance on the need for employment land and the
suitability of sites for employment use.

* Tall Buildings

This will provide design criteria and guidance on the location and heights
of buildings above 25 metres; or substantially higher than the predominant
height of the buildings in the surrounding area; or buildings which would
make a visible impact on the skyline. This SPD has been the subject of
public consultation.
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* Waterside

This will provide planning guidance for the regeneration of the Waterside,
one of the areas identified for intervention in the Leicester Regeneration
Company’s Masterplan. A draft SPD was accepted by the Council in
December 2005 subiject to further work on the highway infrastructure/
network; the method of calculating developer contributions, including
affordable housing and the maximum height of buildings. A revised SPD
will be produced to include this work.

* Residential Design Guide
This will provide detailed criteria for the assessment of individual planning
applications for residential development.

The individual LDD profiles (Appendix 2) provide more details on
timescales for preparation, the key stages for community involvement and
management arrangements.

Longer Term LDD Preparation

The need for further local development documents will be kept under
regular review and will be considered in future versions of the LDS.
Following the preparation of the Core Strategy and the Site Allocations
DPDs the Council may wish to prepare a document which addresses
Development Control policies. The need for this DPD will be considered
at the Issues and Options stage of the Core Strategy. As part of the
process of compiling an up to date and robust evidence base and realistic
development options, further amendments to the programming of SPDs
may be necessary. The need for Area Action Plans will also be considered,
especially in relation to the city centre regeneration areas.

The need for SPD on Affordable Housing will depend on the content of

the new Planning Policy Statement 3 on Housing. If there is a material
change such that the Affordable Housing Policy HO9 in the City of Leicester
Local Plan 2006 is no longer in conformity with government policy then

an SPD will be necessary. It will also need to draw on the findings of the
Leicester and Leicestershire Housing Market Assessment, which will not be
completed until 2007.

In addition Leicester and partners in the 3 Cities Sub Region are seeking
funding through a New Growth Points bid. If the bid is successful new
guidance may be necessary for development areas where there is potential
for new or improved infrastructure.

11
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Strategic Environmental Assessment /Sustainability Appraisal

Strategic Environmental Assessment (SEA) and Sustainability Appraisal
(SA) are an integral process to the preparation of DPDs and SPDs. The
sustainability appraisal will inform the assessment and selection of options.
This will require the appraisal of environmental, economic and social
effects and implications of the spatial planning strategy and policies.
Details of these assessments will be published for consultation along with
the local development documents.

Background Evidence Base

A number of studies and surveys have already been undertaken as part
of work on the City of Leicester Local Plan and the Leicester Regeneration
Company Masterplan. Copies of these documents are available from the
City Council or the Leicester Regeneration Company.
* Leicester Playing Pitch Assessment (March 2001).
* Biodiversity Action Plan.
* Leicester Regeneration Company (LRC) Masterplan (November 2002).
e LRC Area Development Frameworks.

() Office Core (April 2004).

() Abbey Meadows (July 2004).

() St George’s New Community.

() Waterside.
* Housing Needs Assessment 2002, and 2003 update.
e Central Leicestershire Retail Study (May 2003).
e Urban Capacity Study (July 2003).
e LRC City Centre Retail Capacity Study (Aug 2003).
* Leicester Strategic Flood Risk Assessment (September 2003).

The following studies have been undertaken to provide the evidence base
for the Core Strategy.

* Employment Land Study.

* Open space assessment.

* Annual Residential Land Availability Survey.

* Annual Employment Land Availability Survey.

Other studies are either under way or or are being considered to

provide the necessary evidence base for the preparation of future local

development documents. These include:

* City Centre Access Strategy.

* An extended and updated residential and employment Urban Capacity
Study for the City and the wider area (Principal Urban Area).

* Housing Market Area Assessment.
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* Gypsy and Traveller Accommodation Needs Assessment (commissioned
jointly with Leicestershire and Rutland District Councils).

 Biodiversity updates.

* Retail studies.

The need for further up to date background information will be kept

under review. Consultation with local communities and stakeholders will
contribute towards the development of an evidence base that addresses
social, environmental and economic issues and the long term development
needs of the City. A strong evidence base will help to ensure that future
development plan documents are robust and able to withstand detailed
scrutiny by an Inspector at the examination stage.

Project Management and Resources

The Planning Policy teams within the Planning Policy and Design Group
will be primarily responsible for the preparation of the LDF. The Group
also undertakes a range of strategic and local planning work, for example,
input to the Regional Spatial Strategy for the East Midlands, support for
the implementation of the LRC Master Plan, and policy input to planning
applications.

The Urban Design teams in the Planning Policy and Design Group Group
are responsible for preparing most of the Council’s design advice and

site specific Supplementary Planning Documents (SPD). In addition, staff
in the Regeneration and Culture Department’s Development Control and
Transport Strategy Groups will also provide an important input to the LDF.
Officers in the Council’s Housing Department will also provide a specialist
input into the preparation of specific local development documents.

Consultants may be engaged on specific projects where there is a lack

of expertise or capacity in house or where an independent view on land
supply matters is required, for example, the proposed urban capacity study
referred to in paragraph 6.2 above.

Joint working is taking place with Leicestershire County Council on the
preparation of the Waste Development Framework. Consultants were
commissioned on behalf of the County and City Councils to undertake the
initial stages of this work and the Sustainability Appraisal.

Risk Assessment
An assessment has been carried out to identify factors that could impact

on the delivery of the work programme outlined in the LDS. Actions to
manage these risks are also identified.

13
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Risk Identified

Likelihood/Impact

Management Action

Staff turnover

Medium/High

The creation of additional
Government financial
resources (PDG) to local
planning authorities
resulted in new job
opportunities. However
the loss of experienced
staff arising from a
Departmental Review will

impact on the production
of LDDs.

Ensure that sufficient staff
resources are available
for production of LDDs

in the LDF

Programme slippage

Medium/High

The Government’s PSA6
target for preparing the
LDF is very challenging
given the greater
emphasis on community
consultation and
sustainability appraisals.

The Council will

ensure that progress

is carefully monitored
and that priority is given
to achieving the key
milestones set out in the
LDS.

Competing work
priorities

Medium/High

The Planning Policy and
Design Group is involved
in a wide range of spatial
policy work,

e.g. regional planning

The high priority for LDF
work is recognised and
at certain times other
work will have to take a
much lower priority.

Increased number
of representations
from community

consultation could
delay the process

Medium/High

There is greater public
awareness in the
planning process.

The front loading of
community consultation
is likely to result

in an increase in
representations about
development proposals.

The Council will ensure
that sufficient resources
are available at
appropriate times to deal
with representations.

If necessary, this may
include temporary staff
to assist with data entry.

Lack of capacity

of Planning
Inspectorate (PINS)
and other statutory
agencies to respond

Medium

All local authorities will
be preparing LDFs to a
similar timescale

The LDS provides early
notification of the
Council’s three years
programme. This will be
reviewed and updated
annually.
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Examination Process |Low/High The Council will follow
-Soundness of DPDs |The Planning Inspector  |all procedures and
may conclude that a guidance. Regular

DPD is unsound. The first |liaison with GOEM and
DPDs to go through the  [PINS.

examination process have
been found unsound.

Monitoring and Review

An annual monitoring report (AMR) is prepared to assess the extent

to which policies and proposals are being implemented and whether
planned development targets are being met. The AMR assists in reviewing
the timetable and key milestones for preparing the local development
documents set out in the Local Development Scheme. The AMR is based
upon the period 1st April to 31st March and should be submitted to the
Secretary of State no later than the end of December each year.

Availability of Documents
The LDS is available from the City Council’s Regeneration & Culture
Department (Planning Policy and Design Group) and can also be viewed

on the Council’s website at http://www.leicester.gov.uk/Idf. This link also
provides information about the adopted City of Leicester Local Plan.

15
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Appendix 1

Relationship between Supplementary Planning Guidance and Saved
Policies in the City of Leicester Local Plan.

All SPGs were published originally to support policies in the City of Leicester Local
Plan 1994. The Council’s first Local Development Scheme linked these SPG also to
policies in the then emerging replacement City of Leicester Local Plan. The current
City of Leicester Local Plan was adopted in January 2006 and now post dates all
the SPG. However these SPG will continue to be linked to policies in the adopted

local plan during the transitional period ending in January 2009.

1. City Wide Supplementary Planning Guidance

Document Date Link to Saved Replacement
Adopted |Policies in the as SPD
Adopted City of
Leicester Local
Plan 2006
Vehicle Parking Standards September |Policies AMT1T,
2002 AM12
Guidelines for Class A3 Uses in  |April 2003 | Policy RO5
Local, District and Town Centres
Biodiversity in Leicester October |Policies GEOT1,
2003 GEO02, GEO3,
GE04, GEO5
Hotels, Hostels and Residential |June 1995 |Policies H16, H17
Institutions
Private Day Nurseries February |Policy CL12
1995
A Design Guide for House Policy H14
Extensions
Tree Protection October |Policy UD06
2003

20
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2. Area and Site Supplementary Planning Guidance

Development Guidance

(SDG)

2003

Document Date Link to policies in the Replacement
Adopted |Adopted City of Leicester |as SPD
Local Plan 2006
Guidelines for Class A3 |December |Policies PS09, SPAO4
Uses in the City Centre 2003
8 Bowling Green Street [November |Policies PS04, BEO3, BEO6,
& 45-49 Belvoir Street {2003 BEOS8
St Peter’s Lane Site February |Policies PSO7, PSO9%a (1) To be

superseded by
Waterside SPD

Bede Island South SDG

May 2002

Policy HO1

Development Guidance

The Towers SDG March Policies PSO9b (17), Table
2002 6.2

Gypsy Lane Brickworks [February |Policy E13

SDG 2002

Ashton Green: December |Policy HOT, HO2

Planning, Design and 2001

Development Guidance

2004

Bursom Business Park  [April 2001 |Policy E14
Extension SDG
Lanesborough Road March Policy HO1
SDG 2001
Duns Lane SDG November |Policy PS09a (10)
2000
All Saints (Vaughan November |Policies PSO7, To be
Way) Area Strategy 2000 superseded by
Guidance. Waterside SPD
Northgate Street SDG  |September |Policies PSO7, To be
2000 superseded by
Waterside SPD
Quakesick Valley, September |Housing Commitment
Hamilton SDG 2000
St Augustine’s Road August Policies PSO7, PS09a (10) |To be
SDG 2000 superseded by
Waterside SPD
Granby Halls SDG November |Policy PS09a (5)
1996
Office Core Area December |Policies PSO1, PSO2, PSO5

New Community Area
Development Guidance

April 2005

Policies PSO1, PS02, PS06
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3. Council Policy to be taken into account in Planning Decisions

Document Date Links to Policies in
Adopted Adopted City of
Leicester Local Plan

2006
Developer Contributions and the October 2003 |Policies IMPO1, HO9,
Planning Process (to be replaced by HO3, GE12, GE13, CL0O2

Development Contribution Guidance)

Former Mundella Community College |April 2002 Policies UDO1, UD02,
Site Development Guidance UDO03
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Profiles of Local Development Documents
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Core Strategy

OVERVIEW
Role and Subject: Vision and strategic objectives for
the Leicester. Strategic policies and
proposals to deliver that vision
Coverage: City wide
Status: Development Plan Document
Chain of Conformity: National planning guidance and East
Midlands Regional Spatial Strategy
Partner Authorities: None
TIMETABLE

Commence preparation:

January 2007

Issues and options for public
consultation:

September 2007

Public participation on preferred
options:

February 2008

Consideration of representations and
preparation of DPD:

March 2008 - August 2008

Submission of DPD:

November 2008

Public consultation on Submission of
DPD:

November 2008 - December 2008

Pre-examination meeting: February 2009
Public Examination: April 2009
Inspector’s Report:  November 2009
Adoption and publication of DPD:  March 2010

ARRANGEMENTS FOR PRODUCTION

Organisational lead:

Head of Planning Policy and Design

Management arrangements:

Directorate, Corporate Directors Board,
Cabinet and Full Council

Resources required:

Planning Service Teams, Highways and
Transportation, Housing Department,
Leicester Regeneration Company

Community and stakeholder
involvement:

In accordance with the requirements of
the Regulations and the Statement of
Community Involvement

POST PRODUCTION

Monitoring and Review Mechanisms:

Annual monitoring report
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Site Allocations
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OVERVIEW
Role and Subject: To identify new sites for employment and
housing use
Coverage: City wide
Status: Development Plan Document
Chain of Conformity: National planning guidance, East
Midlands Regional Spatial Strategy and
Core Strategy
Partner Authorities: None
TIMETABLE
Commence preparation: March 2008
Issues and options for public October 2008
consultation:
Public participation on preferred June 2009

options:

Consideration of representations and
preparation of DPD:

July 2009 — December 2009

Submission of DPD:

February 2010

Public consultation on Submission
DPD:

February 2010 — March 2010

Pre-examination meeting: April 2010
Public Examination: June 2010
Inspector’s Report: December 2010
Adoption and publication of DPD:  April 2011

ARRANGEMENTS FOR PRODUCTION

Organisational lead:

Head of Planning Policy and Design

Management arrangements:

Directorate, Corporate Directors Board,
Cabinet and Full Council

Resources required:

Planning Service Teams, Highways and
Transportation, Housing Department,
Leicester Regeneration Company

Community and stakeholder
involvement:

In accordance with the requirements of
the Regulations and the Statement of
Community Involvement

POST PRODUCTION

Monitoring and Review Mechanisms:

Annual monitoring report
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Waste Core Strategy and Development Control Policies

OVERVIEW
Role and Subject: Sets out the key principles to guide
the form of waste management
development and the criteria against
which planning applications will be
considered.
Coverage: Leicestershire including Leicester City
area
Status: Development Plan Document
Chain of Conformity: In conformity with Regional Spatial
Strategy and Regional Waste Strategy
Partner Authorities: Leicestershire County Council
TIMETABLE

Commence preparation:

November 2004

Issues and options for public
consultation:

March - September 2005

Public participation on preferred
options:

August 2007

Consideration of representations and
preparation of DPD:

August 2007 — October 2007

Submission of DPD:

February 2008

Public consultation on Submission
DPD:

February 2008 — March 2008

Pre-examination meeting: April 2008
Public Examination: June 2008
Inspector’s Report: December 2008
Adoption and publication of DPD:  April 2009
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ARRANGEMENTS FOR PRODUCTION

Organisational lead: Joint preparation by Leicestershire
County Council & Leicester City Council

Management arrangements: Directorate, Corporate Directors Board,
Cabinet and Full Council

Resources required: Contract let for the production of a
document by consultants up to preferred
options consultation stage; joint County/
City officer steering group

Community and stakeholder In accordance with the requirements of
involvement: the Regulations and the Statement of
Community Involvement

POST PRODUCTION

Monitoring and Review Mechanisms: Annual monitoring report
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Waste Site Specific Allocations And Policies

OVERVIEW
Role and Subject: To identify land allocated for waste
management development
Coverage: Leicestershire including Leicester City
area
Status: Development Plan Document
Chain of Conformity: In conformity with Waste Core Strategy
Partner Authorities: Leicestershire County Council
TIMETABLE

Commence preparation:

November 2004

Issues and options for public
consultation:

March - September 2005

Public participation on preferred
options:

August 2006

Consideration of representations and
preparation of DPD:

Submission of DPD:

To be confirmed

Public consultation on Submission

DPD:

Pre-examination meeting:

Public Examination:

Inspector’s Report:

Adoption and publication of DPD:

ARRANGEMENTS FOR PRODUCTION

Organisational lead:

Joint preparation by Leicestershire
County Council & Leicester City Council

Management arrangements:

Directorate, Corporate Directors Board,
Cabinet and Full Council

Resources required:

Contract let for the production of a
document by consultants up to preferred
options consultation stage; joint County/
City officer steering group

Community and stakeholder
involvement:

In accordance with the requirements of
the Regulations and the Statement of
Community Involvement

POST PRODUCTION

Monitoring and Review Mechanisms:

Annual monitoring report
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Abbey Meadows

OVERVIEW

LOCAL DEVELOPMENT SCHEME 2004-7

Role and Subiject:

To provide planning guidance for the
regeneration of Abbey Meadows, one
of the areas identified for intervention in
the Leicester Regeneration Company’s
Masterplan

Coverage:

Abbey Meadows Project Area

Status:

Supplementary Planning Document

Chain of Conformity:

Supplementary to saved policy PSO8 of
the City of Leicester Local Plan 2006

TIMETABLE

Commence preparation:

October 2004

Draft document and sustainability
report issued for public participation:

February 2006

Adoption and publication of
document:

January 2007

ARRANGEMENTS FOR PRODUCTION

Organisational lead:

Head of Planning Policy and Design

Management arrangements:

Directorate, Scrutiny Committee,
Cabinet

Resources required:

Planning Service Teams, Highways
and Transportation Teams, Leicester
Regeneration Company

Community and stakeholder
involvement:

In accordance with the requirements of
the Regulations and the Statement of
Community Involvement

POST PRODUCTION

Monitoring and Review Mechanisms:

Annual monitoring report

29



LOCAL DEVELOPMENT SCHEME 2004-7

Waterside

OVERVIEW

Role and Subiject:

To provide planning guidance

for the regeneration of the
Waterside, one of the areas
identified for intervention in the
Leicester Regeneration Company’s
Masterplan

Coverage:

Waterside Project Area

Status:

Supplementary Planning Document

Chain of Conformity:

Supplementary to saved policy PSO7
of the City of Leicester Local Plan

2006

TIMETABLE

Commence preparation:

November 2004

Draft document and sustainability
report issued for public participation:

October 2007

Adoption and publication of
document:

April 2008

ARRANGEMENTS FOR PRODUCTION

Organisational lead:

Head of Planning Policy and Design

Management arrangements:

Directorate, Scrutiny Committee,
Cabinet

Resources required:

Planning Service Teams, Highways
and Transportation Teams, Leicester
Regeneration Company

Community and stakeholder
involvement:

In accordance with the requirements
of the Regulations and the Statement
of Community Involvement

POST PRODUCTION

Monitoring and Review Mechanisms:

Annual monitoring report
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Tall Buildings

OVERVIEW

LOCAL DEVELOPMENT SCHEME 2004-7

Role and Subiject:

To provide design criteria and guidance
on the location and heights of buildings
above 25 metres; buildings that are
substantially (4 storeys or more) higher
than the predominant height of the
buildings in the surrounding area and
buildings which would make a visible
impact on the skyline when viewed from
key points in and around the city.”

Coverage:

City wide

Status:

Supplementary Planning Document

Chain of Conformity:

Supplementary to saved Policy UD02 of
City of Leicester Local Plan 2006.

TIMETABLE

Commence preparation:

January 2005

Draft document and sustainability April 2006

report issued for public participation:

Adoption and publication of January 2007

document:

ARRANGEMENTS FOR PRODUCTION

Organisational lead:

Head of Planning Policy and Design

Management arrangements:

Directorate, Scrutiny Committee,
Cabinet

Resources required:

Planning Service Teams

Community and stakeholder
involvement:

In accordance with the requirements of
the Regulations and the Statement of
Community Involvement

POST PRODUCTION

Monitoring and Review Mechanisms:

Annual monitoring report
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Residential Design Guide (TBC)

OVERVIEW
Role and Subject: To provide detailed criteria for the
assessment of individual planning
applications for residential development.
Coverage: City wide
Status:  Supplementary Planning Document
Chain of Conformity: Supplementary to saved policies UDOT,

UD02, H12, H14, H15 of the City of
Leicester Local Plan 2006

TIMETABLE

Commence preparation: January 2007

Draft document and sustainability August 2007
report issued for public participation:

Adoption and publication of December 2007
document:

ARRANGEMENTS FOR PRODUCTION

Organisational lead: Head of Planning Policy and Design

Management arrangements: Directorate, Scrutiny Committee,
Cabinet

Resources required: Planning Service Teams

Community and stakeholder In accordance with the requirements of
involvement: the Regulations and the Statement of
Community Involvement

POST PRODUCTION

Monitoring and Review Mechanisms: Annual monitoring report
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OVERVIEW
Role and Subject: To provide guidance on the need for
employment land and the suitability of
sites for employment use.
Coverage: City wide
Status:  Supplementary Planning Document
Chain of Conformity: Supplementary to saved policy EO3 of
the City of Leicester Local Plan 2006
TIMETABLE
Commence preparation: July 2006
Draft document and sustainability January 2007
report issued for public participation:
Adoption and publication of June 2007

document:

ARRANGEMENTS FOR PRODUCTION

Organisational lead:

Head of Planning Policy and Design

Management arrangements:

Directorate, Scrutiny Committee,
Cabinet

Resources required:

Planning Service Teams

Community and stakeholder
involvement:

In accordance with the requirements of
the Regulations and the Statement of
Community Involvement

POST PRODUCTION

Monitoring and Review Mechanisms:

Annual monitoring report
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